01/08/04 MEIT 3 AUDIO TESTING MINI SCHEDULE
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[ R2005 AUDIO TEST HARDWARE INTEGRATION (8 HRS.)

08:00 16:00
1 [ ] SIMULATED NODE 2 HARDWARE CONFIG. (R033) (SEQ. 01) (16 HRS.)

08:0016:00
1 ABC POWER SUPPLY SETUP (R033) (SEQ. 02) (8 HRS.)

08:0016:00
L]

NODE 2/FE ORT (R033) (SEQ. 09) (8 HRS.)

08:0016:00
1" NODE 2/FE ORT (R033) (SEQ. 09) (8 HRS.)

| 08:0012:00
JEM CABLE CONNECTIONS (R033) (SEQ. 03) (4 HRS.) ~ L

| 12:0013:00
COMM. SUPPORT SETUP (R033) (SEQ. 04) (1 HR.) u

08:0016:00
PRE-TEST WALKDOWN (R033) (SEQ. 05) (8 HRS.) [

| 07:0008:00
C&DH/PCS/FE ACT. (R033) (SEQ. 06) (1 HR.) I

| 08:0009:00
CALL TO STATIONS (R033) (SEQ. 10) (1 HR.) !

09:00
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19:00

AUDIO VOICE TEST (R033)(SEQ. 11) [ 1| [ 7]

JEM CABLE DISCONNECTS (R033) (SEQ. 12) (4 HRS.)

SIMULATED NODE 2 H/W DECONFIG. (R033) (SEQ. 13) (8 HRS.)

FE DECONFIG. (R2005) (8

08:0012:00
U
12:0020:00
L]

08:0016:00
HRS.) ]




